
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:13 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 941 Date: 10-Oct-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 493

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Jacob came at 7:45 AM. Jonathan came at 9:30 AM. Crews
had to work on the skirt , & work on miscellaneous activities . They started at 7:05 AM.

Obra , Carlos , Jacob , Jonathan , & Rene had to work on the skirt . Obra & Carlos had to work on the
preparations to erect the North side shims , work on house keeping on Ringer 1 before pulling it out of the
site . They were done at 9:00 AM.

The skirt top shims for the North side tower & North shear plates were delivered to the site at 9:00
AM. Crews had to unload the shims , set them on the North side , & sort them according to their locations
They were done at 9:50 AM.

After that , crews had to fly , & erect the North shear plate top shims . Crews had hard time dropping
the shims behind the skirt plate because of the diaphragm stick out portion . Crews had to use the
hydraulic jaws to open the plate , lower the shims , & install temporary bolts . They started at 9:55 AM.
Crews were done at 11:50 AM.

In the afternoon , crews had work on rigging the land equipments , fly , & them on the barge . They
started at 12:40 PM. Crews were done at 1:10 PM.

The tug boats mobilized to the site barge with the Grove crane to work on the top shims at 1:00 PM.
Crews had to hook C skin top shim , fly , set the shim , install temporary bolts , & release the crane . They
started at 1:15 PM. Crews were done at 1:50 PM. They started on the North tower C skin shim at 1:55 PM.
Crews were done at 2:15 PM. The tug boats pulled the barge out of the site at 2:30 PM.

Then , crews had to install the plate washer on the North shear plate , install , & snug the permanent
bolts . They were done at 3:00 PM. The shims do not fit properly on the corners between the tower shafts &
the North shear plate . Crews will remove the shims tomorrow & send them to the shop for beveling the
end sides .

Rene had to work on the South West plate , & South West corner plate . He started at 7:20 AM. He was
done at 11:00 AM. Rene joined the other crews on the shims on the North side plates to the end of the
shift .

Jeffery had to operate Ringer 1 crane . Justin had to work on rigging & he had to work with erection
crews . The crane barge was pulled out of the site at 11:00 AM. to work on the footing demolition next to
the torpedo house .

No crane was available on the site to work on the other shims . Crews decided to leave . They had to
wrap up their tools & equipments. Crews left at 3:20 PM.

Certified Coating crews came to the site at 10:00 AM. Crews had to clean , & apply Zinc primer coat on
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the skirt new drilled or enlarged holes . Edilberto , & Ricardo were done at 10:30 AM. Crews left at 10:35
AM. Jeffery was on the site with the painters .

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

4.00

000743

0.00

No

0.00 0.00

Ringer No. 1 Barge

4.00

000747

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JUSTIN GARRETTOperator 4.00 0.00 0.00 4.00

JNM JEFFREY SCOTTOperator 4.00 0.00 0.00 4.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JNM JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 8.00 0.00 0.00 8.00
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